

## ABSTRAK

Penelitian skripsi ini meneliti tentang pembangunan pasar yang berada di Kabupaten Tuban. Pasar tersebut bernama Pasar Besar Tuban. Pembangunan Pasar Besar Tuban telah berhenti selama bertahun-tahun. pembangunan pasar itu berhenti karena terdapat masalah internal di dalamnya. Banyak yang sudah membeli stand di Pasar Besar Tuban. Ada yang sudah membeli secara lunas, dan ada juga yang membeli dengan cara mengangsur. Akan tetapi calon pedagang yang sudah membeli stand pasar di Pasar Besar Tuban masih belum bisa menikmati atas apa yang sudah dibelinya. Karena pasar tersebut masi belum aktif beroperasi. Akhirnya calon pedagang di Pasar Besar Tuban terkena dampaknya. Calon pedagang di Pasar Besar Tuban belum bisa aktif untuk berjualan di Pasar Besar Tuban dikarenakan pasar tersebut masih belum kondusif.

Terdapat konflik politik di dalam pembangunan Pasar Besar Tuban mengakibatkan pasar belum bisa di jalankan secara terus menerus. Padahal calon pedagang yang telah membeli stand di Pasar Besar Tuban juga butuh menjalankan aktivitas berdagang guna mencukupi kebutuhan hidupnya sehari-hari. Konflik internal yang ada di Pasar Besar Tuban terjadi antara pihak Swasta dengan pemerintah, yang berdampak terhadap calon pedagang yang telah membeli stand di Pasar Besar Tuban. Pihak swasta yang dimaksud adalah kontraktor dan Sub Kontraktor yang ikut menangani di dalam pembangunan Pasar Besar Tuban. Akibat konflik politik yang ada di dalam internal pembangunan Pasar Besar Tuban. Pembangunan pasar menjadi berhenti selama bertahun-tahun, bahkan sampai saat ini masih berhenti pembangunannya.

Kata Kunci: Konflik Politik

## ABSTRACT

This thesis research examines market development located in Tuban. The market named Pasar Besar Tuban. Large Market Development Tuban has stopped for years. market development was stopped because there is an internal problem in it. Many have already bought a stand at the Great Market Tuban. There are already buying in full, and some are bought by installments. However, prospective traders who had bought the market stand at the Great Market Tuban still have not been able to enjoy for what has been bought. Because the market has not been actively operating masi. Finally, the candidate of the market traders in Tuban affected. Prospective traders in the Great Market Tuban not yet been run to sell in Tuban Great Market because the market is still not conducive.

There is a political conflict in the construction of the Great Market Tuban lead the market can not run continuously. Though prospective traders who have bought a stand at the Great Market Tuban also need to run trading activity in order to meet the needs of everyday life. Internal conflicts in the Great Market Tuban occur between private parties and the government, which have an impact on prospective traders who have bought a stand at the Great Market Tuban. The private sector in question is the contractor and sub-contractors involved in the handling of the market development of Tuban. The political conflicts that exist in the internal construction of the Great Market Tuban. Market development be stopped for many years, even to this day still stop its construction.

Keywords: Conflict Politic